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Upper Sand Creek Basin
Contra Costa County Flood Control and Water Conservation District
Project Budget

Row (a) Costs: Task 1 - Project Administration
Project administration tasks will include overall project administration and management, development
of a Labor Compliance Program, and project reporting (including reporting on project monitoring and
assessment). Project administration costs are estimated to be approximately $73,000, as shown in the
following table.

Task | Description Labor Costs
No. Discipline Hourly Rate Hours | Total Labor
1 Project Senior Engineer $210/hour 83 $17,430
Administration Associate Engineer $185/hour 300 $55,500
TOTAL 383 $72,930

Row (b) Costs: Task 2 - Land Purchase/Easement

Land purchase costs for this project will cover costs associated with securing additional right of way
and permanent slope easements required for facility footprint. Costs include the following:

Cost associated with purchase of land: $79,100

Item | Description of Land/Parcel | Number of Acres Cost/Acre Total Cost
1 APN 057-050-014 1.21 $9,700 $11,737
2 APN 057-050-005 6.94 $9,700 $67,318
TOTAL 8.15 $79,055
Cost associated with purchase of easements (50 percent of fee title): $42,970
Item | Description of Land/Parcel | Number of Acres Cost/Acre Total Cost
1 APN 057-050-014 5.56 $4,850 $26,966
2 APN 057-050-005 3.30 $4,850 $16,005
TOTAL 8.81 $42,971
Labor costs: $93,200
Task | Description Labor Costs
No. Discipline Hourly Rate | Hours | Total Labor
Land Senior Engineer $210/hour 20 $4,200
2 Furchase [Esement Associate Engineer $185/hour 40 $7,400
Senior Real Property Agent $170/hour 480 $81,600
TOTAL 383 $93,200
Total Costs Associated with Task 2: $215,300
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Row (c) Costs: Task 3 - Planning/Design/Environmental Documentation

Budget for this task is estimated to be $405,000, and includes completing planning and design work,
and securing all necessary approvals. Task-level budgets are summarized in further detail below.

Task 3.1 Planning: $53,500

Task | Description Labor Costs
No. Discipline Hourly Hours Total Labor
Rate
. . Senior Engineer $210/hour 40 $48,400
Ly | PEnning/Desgh acsociate $185/hour 60 $11,100
Documentation Engineer -
Project Engineer | $170/hour 200 $34,000
TOTAL 383 $53,500
Task 3.2 Design: $305,350
Task | Description Labor Costs
No. Discipline Hourly Hours Total Labor
Rate
Senior Engineer $210/hour 40 $48,400
. Associate $185/hour 80 11,100
321 10% Design Engineer $
Project Engineer | $170/hour 120 $34,000
Subtotal $43,600
3.2.2 30% Design Senior Engineer $210/hour 40 $8,400
Associate $185/hour 130 $24,050
Engineer
Project Engineer | $170/hour 200 $34,000
Subtotal $66,450
3.2.3 60% Design Senior Engineer $210/hour 60 $12,600
Associate $185/hour 130 $24,050
Engineer
Project Engineer | $170/hour 200 $34,000
Subtotal $70,650
3.2.4 90% Design Senior Engineer $210/hour 60 $12,600
Associate $185/hour 100 $18,500
Engineer
Project Engineer | $170/hour 200 $34,000
Subtotal $65,100
3.2.5 Final Design Senior Engineer $210/hour 20 $4,200
Associate $185/hour 120 $22,200
Engineer
Project Engineer | $170/hour 195 $33,150
Subtotal $59,550
TOTAL Design Costs $305,350
W Contra Costa County
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Task 3.3 Environmental Documentation: $49,750

Task | Description Labor Costs
No. Discipline Hourly Rate | Hours | Total Labor
Senior Environmental $190/hour 100 $19,000
3.3 CEQA Specialist
Environmental Specialist $150/hour 205 $30,750
TOTAL 383 $49,750
Task 3.4 Permitting: $49,750
Task | Description Labor Costs
No. Discipline Hourly Rate | Hours | Total Labor
Senior Environmental $190/hour 100 $19,000
3.4 Permitting Specialist
Environmental Specialist $150/hour 206 $30,900
TOTAL 383 $49,750

Total Costs Associated with Task 3. $459,000

Row (d) Costs: Task 4 - Construction/Implementation

The construction budget will cover contracting, mobilization and sitework, and construction-related
costs. Estimated costs are provided in the table below. Construction contracting costs have been
included in the line item budget for Construction Administration.

Task | Subtask | Description Unit | Unit Quantity | Total
No. No. Cost
4.1 Budget Included in Construction Administration Line Item
4.2.1 Traffic Control LS $15,000 1 $15,000
4.2.2 Mobilization LS | $200,000 1 $200,000
4.2.3 Clear and Grub LS $20,000 1 $20,000
4.2 4.2.4 Excavation Safety Plan LS $5,000 1 $5,000
4.2.5 Construction Area Signs LS $3,000 1 $3,000
4.2.6 Storm Water Pollution LS $30,000 1 $30,000
Prevention Plan
4.2.7 Control of Water LS $20,000 1 $20,000
Subtotal $293,000
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Task | Subtask Description Unit Unit | Quantity Total
No. No. Cost
4.2 4.2.1 Erosion Control AC $5,324 61 $324,764
4.2.2 Basin Excavation (Build CcY $2 105,000 $210,000
Dam)
4.2.3 Basin Excavation (placed on | CY $2 40,000 $80,000
adjacent properties)
4.2.4 Basin Excavation (offsite CcY $10 610,000 $6,100,000
disposal)
4.2.5 Dam Embankment Over CY $3.50 1,100 $3,850
Excavation
4.2.6 Dam Embankment SY $1.16 24,380 $28,281
Foundation Preparation
4.2.7 Dam Embankment CYy $7 105,000 $735,000
4.2.8 Channel Excavation (low cY $8 6,400 $51,200
flow channel)
4.2.9 Channel Fill (low flow CY $10 6,400 $64,000
channel)
4,2.10 Basin Inlet Structure LS | $600,000 1 $600,000
(energy dissipater and '
stilling basin)
4.2.11 Basin Inlet Structure (twin LS $75,000 1 $75,000
84")
4.2.12 Primary Spillway Trash LS $83,400 1 $83,400
Rack, Headwall, and Sluice
Gate
4.2.13 Primary Spillway (60” RCP- LF $1,300 400 $520,000
Class V, including concrete)
4.2.14 Primary Spillway Discharge CcY $440 190 $83,600
Structure and Energy
Dissipater
4.2.15 Primary Spillway RSP TON $130 100 $13,000
4.2.16 County Standard CD50i EA $5,000 6 $30,000
outfalls/ downdrains
4.2.17 Emergency Spillway LS | $795,000 1 $795,000
Concrete
4.2.18 Perimeter Road (20" wide, 1’| CY $44 5,533 $243,452
aggregate base)
4.2.19 Perimeter Fence LF $20 5,800 $116,000
Subtotal $10,156,547
TOTAL $10,449,547
Total Costs Associated with Task 4. $10,450,000
i Contra Costa County
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This budget, estlmated at $851,000, covers all environmental mitigation needed to offset potential
impacts of project implementation. Additional detail follows.

Task | Description Task Costs
No. Description Unit Unit Cost Quantity Total
Labor
Principal Hours $200/hour 56 $11,200
Environmental
5.1 Permitting  |2oetist
Associate Project | Hours $160/hour 110 $17,600
Biologist
Project Biologist | Hours $140/hour 180 $25,200
Subtotal $54,000
. . Fine Grading LS $23,000 1 $23,000
54 | ShePreparalion i iiching LS $17,000 1 $17,000
Subtotal $35,000
Plant — Plug EA $2 7500 $15,000
Plant — 1 Gallon EA $10 500 $5,000
5.3 Planting Pot
Plant — Boxed EA $500 30 $15,000
Tree
Subtotal $35,000
Maintenance Hours $100 650 $65,000
Worker II
Associate Project | Hours $160 40 $6,400
Long-Term ; .
5.4 Maintenance Biologist
Principal Hours $200 18 $3,600
Environmental
Scientist
Subtotal $75,000
5.5 | HCP Fees | Fees | LS | $647,000 | 1 $647,000
Subtotal $647,000
TOTAL $851,000

Total Costs Associated with Task 5: $851,000

Row (f) Costs: Task 6 - Construction Administration

Construction administration will includes all construction administration activities, including
advertisement for bids, bidding, contract award, insurance confirmation and tracking, submittal review
and tracking, invoice review and payment, schedule maintenance, and contract closeout. Construction
administration costs were assumed to be approximately 9.8 percent of construction costs, based on
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experience completing similar projects. Construction administration costs are estimated to be
$1,020,240.

Total Costs Associated with Task 6: $1,020,000

Row Costs: Task 7 Other Costs
Other costs include fees charged by the Division of Safety of Dams for review of project plans.
These fees are expected to total $21,000.

Total Costs Associated with Task 7: $21,000

Row (h) Costs: Construction/Implementation Contingency

A ten percent construction contingency has been added for this project, for a total of $1,040,000. Ten
percent was identified as a reasonable contingency based on the expected accuracy of the cost
estimate and experience with similar projects.

Total Costs Associated with Construction/Implementation Contingency: $1,040,000

Project Totals
The total estimated cost of this project is $14,129,000. The project will be funded through the

following mechanisms:
e $12,079,000 in non-State funding (funding match) from drainage area fees
e $2,000,000 in requested grant funding
e $0 in other State funding
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